September 2004

Sun Mon Tue Wed Thu Fri Sat
1 2 3 4
5 6 7 8 9 10 11
12 13 14 15 16 17 18
19 20 21 22 23 24 25
26 27 28 29 30
Phases of the moon: 6 14@® 210 250
Holidays and observances: 6: Labor Day
October 2004
Sun Mon Tue Wed Thu Fri Sat
1 2
3 1 5 5 7 8 9
10 11 12 13 14 15 =6
17 18 19 20 21 22 23
24 25 26 27 28 29 30

31

Phases of the moon: 6. 14.@ 200 250
Holidays and observances: 11. Columbus Day, 31 Halloween

Key dates:

® Star in WAH 9/24

* BP bake wk of 9/27

» Power & Water 9/29

e Int. cert. 9/29 - 10/5 ?

* Shield wall inst. 10/4-6

o Poletip inst. 10/14-15
 Ready for beam Eve. 10/15
» Ready for Mag. Test 10/15

N.B. Period for STAR
System testing & Integration
Is short, 9/29 to 10/15, with
interference from BP bake
and SGI cert.



October 2004

eInt. cert. 10/4 - 10/7 ?

e Shield wall inst. 10/25-27
» West Poletip inst. 11/1

» East Poletip inst. 11/5
 Ready for Mag. Test 11/8

» Ready for beam Eve. 11/12
Open Question:

Sun Mon Tue Wed Thu Fri Sat
1 2
3 4 5 6 7 8 9
10 11 12 13 14 15 16
17 18 19 20 21 22 23
24 | <25 26 2+ 28 29 30
31
Phases of the moon: 6D 14@ 200 250
Holidays and observances: 11 Columbus Day, 31. Halloween
November 2004
sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 6
/ 8 9 10 11 12 %
14 15 16 17 18 19 20
21 22 23 24 25 26 27
28 29 30

Phases of the moon: 5 12.@ 13.0© 260
Holidays and observances: 11 Veterans Day, 25 Thanksgiving Day

Earlier insertion of West
Poletip to allow for
EEMC work on back of
Poletip.




